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(Proposals must be prepared in accordance with NJDOT’s Information and Instructions for Preparing
Proposals. Please visit:
http://www.state.nj.us/transportation/refdata/research/pdf/techpropresproj.pdf
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Proposals will be based on the merit of the information contained in the proposal. Budgets will be
evaluated separately. Please place three (3) copies of the budget for this project in a separate sealed
envelope.

1. RESEARCH PROBLEM STATEMENT, BACKGROUND AND OBJECTIVES

Recently Caltrans closed a section of a highway for significant amount of time (one week or longer) and,
using feedback from various stakeholders, were able to incorporate multiple facets of highway repair
and fixed most of the highway repair issues instead of just one or two. Caltrans has been coordinating
deployment of shorter duration (short-term) projects with projects that require significant durations of
lane closures and temporary traffic control. This coordination streamlines construction schedules and
traffic operations. This study would determine the feasibility of the New Jersey Department of
Transportation implementing similar measures in New Jersey.

The main objective of this study is to understand the types of projects that can be coordinated - in terms
of construction compatibility, design completion and construction schedules. A secondary objective
would be to evaluate the effectiveness of coordinating short- and long-term projects using a cost-benefit
analysis tool to measure the efficiency of various combinations of projects relative to each other and the
status quo (keeping the projects separate). This B/C analysis tool will incorporate the travel time savings
of coordinating construction vs. a travel time delay of setting and clearing TWZs multiple times for each
construction effort.

The project proposal is from a Traffic Operations perspective. The types of quantifiable benefits should
be focused on in the cost-benefit analysis tool would include, among other variables, cost savings related
to temporary work zone (TWZ) traffic control set-up and clearing, safety (lower probability of crashes
with one vs. multiple work zones as a function of a time series), enhanced Quality Control for the
project, and less travel delays.

This project is categorized as a Congestion Mitigation/Mobility Investment Strategy because by
combining/coordinating multiple projects, there would be less temporary work zones (TWZ) needed, the
projects could be deployed quicker, and the project schedule projections could be more reliable.

2. TASKS

[Provide a listing of appropriate general tasks divided into phases based on types of work (e.g.,
laboratory, field) or by year (e.g., year 1, year 2) or other appropriate milestones]

The NJDOT is seeking the insight of proposal responders on how best to achieve the research
objectives. Proposers are expected to describe a research effort that can realistically be accomplished
as expeditiously as possible. Proposals must present the proposers' current thinking in sufficient detail
to demonstrate their understanding of the problem and the soundness of their approach for conducting
the required research.

Closing Date
12/15/11

Date of RFP
11/02/11



PHASE I – Literature Search

Conduct a literature search of the current state of the practice.

After the award of the project, a more comprehensive literature search should be conducted. At the
completion of this literature search, the Principal Investigator (PI) will make a presentation to the
Research Project Selection and Implementation Panel to discuss their findings and to discuss the
appropriate research approach.

PHASE II – Research Approach and Anticipated Results

Clear description of how you will solve the problem and implement anticipated findings. Work may be
divided into phases (e.g., Laboratory, Field or Year 1, Year 2) as necessary to clarify tasks. Exit Criteria
must be developed during this phase.

3. IMPLEMENTATION AND TRAINING PLAN

The Principal Investigator (PI) must meet with the Research Project Selection and Implementation Panel
(RPSIP) and other NJDOT units to present the findings and as appropriate train these personnel in the
use the project results. The Principal Investigator (PI) will develop an implementation plan as per the
guidelines provided by NJDOT Research Bureau.

4. DELIVERABLES:

The primary deliverable will be a software model that will calculate the cost effectiveness of various
short- and long-term project combinations in order to pick the combination that reaps the most efficient
net benefit. This model would preferably utilize Microsoft Excel and/or Access, be provided on 10
DVD disks/flash drive/Seagate and would be the intellectual property of NJDOT to operate,
maintain and upgrade internally. Model training of NJDOT staff, installation on NJDOT
computers, and written instructions on training, installation and upgrading the model would also
be included.

The model would include, but not be limited to:
 List of the various types of projects put forth at NJDOT,
 Measurements, using a cost benefit analysis, of the cost efficiency of various combinations of

projects relative to each other and the status quo (keeping the projects separate),
 List of NJDOT unit function descriptions and contacts to coordinate with for the various types of

projects,
 Flowcharts of the most current work order processes derived from a summary of two (2) group

interviews with the various NJDOT units,
 Algorithm which calculates the total quantifiable savings, from coordinating more than one project,

derived by utilizing a single Temporary Work Zone / Traffic Control duration, lower incidents of
crashes, enhanced project Quality Control and less travel delays.

Other minimum deliverables necessary to complete this Research Project include, but are not limited to:
 Presentation of Summary of Literature Search Results
 Discussion to Support and Refine the Project Tasks
 Project work plan.
 Technical Memorandum on the survey results
 Technical memorandum on the measures that are working or not working
 Technical memorandum on actions taken
 Interim Status reports suitable for Senior Leadership if required



 Quarterly Reports and Final report with appropriate tables, graphs and charts in hard copy
version, PDF file format, Word, and on CD ROM. Two copies plus one per RSIP member of
each presentation, technical memorandum, draft final report, and Final Report (10 copies).
The draft Final Report Package, in accordance with the latest version of the “Guidelines for
Preparing NJDOT Research Final Reports and Tech Briefs” is due to the customers and Research
Project Manager (RPM) four (4) months before the end date of the project contract to allow time for
review by the Research Project Selection and Implementation Panel. Final Acceptance will be
granted upon receipt of all final deliverables including those listed above as well as ten copies of the
approved final report and tech brief.

5. CONTRACT TIME:

Contract time, from Notice to Proceed to acceptance of the Final Report Package, should be no more
than thirty (30) months maximum, including the submission of the draft final report package four (4)
months prior to the end of contract date.

The Principal Investigator (PI) must provide the anticipated research study duration based on the
proposed tasks. Consideration should be given to potential impediments so that adjustments are
incorporated into the schedule minimizing the need for time extensions. No-cost time extensions require
extraordinary circumstances for approval and should not be considered in negotiating the final project
time line.

6. CONTACTS:

Upon request, and subject to staff availability, a meeting may be scheduled with interested parties after
the RFP’s are distributed to refine the objectives and deliverables and to promote a better understanding
of the research needs. Questions on this topic shall not be directed to any Research Project Manager,
Research Customer, or any other NJDOT person. All questions and answers may be addressed during
this meeting (if conducted) or through e-mail. Visit the Bureau of Research website for information
about the Bureau of Research. Contact Camille Crichton-Sumners before November 14, 2011
(Camille.CrichtonSumners@dot.state.nj.us) with RFP related questions or to express your interest in
requesting or participating in a pre-proposal meeting.

7. DEADLINE

Proposals (10 single-bound copies) are due at the NJDOT Bureau of Research
No later than 4:00 PM 12/15/11

Authorization to Begin Work: To be negotiated.

8. DELIVERY INSTRUCTIONS:

For private, paid messenger services such
as Federal Express, DHL, UPS, etc., or for
hand-carried deliveries:

2012 PROPOSAL-NJDOT
New Jersey Department of Transportation
Bureau of Research
1035 Parkway Avenue
Trenton, New Jersey 08625-0600

For U.S. Postal Service mail:

New Jersey Department of Transportation
ATTN: Camille Crichton-Sumners
Manager, Bureau of Research
PO Box 600
Trenton, New Jersey 08625-0600


